ONWARD OCEANSIDE

# Project Timeline

| | Spring/ Summer 2020 | Fall/ Winter 2020 | Spring/ Summer 2021 | Fall 2021 | Winter 2021/2022 | Spring 2022 | Summer 2022 | Fall 2022 | Winter 2022/2023 | Spring 2023 |
|---|---|---|---|---|---|---|---|---|---|---|
| **1: General Plan** | **Kickoff / General Plan Management** | **Vision & Issue Identification; Housing Element Update**<br>a. Housing Element<br>b. Existing Conditions Report<br>c. Ongoing Community Engagement<br>d. Community Vision document | | | **Alternatives** | | **Draft General Plan** | **Public Review Draft General Plan**<br>a. Draft EIR<br>b. Ongoing Community Engagement | | **Final Plan & EIR**<br>a. Public review period<br>b. Final EIR<br>c. Planning Commission public hearing<br>d. City Council public hearing (final adoption) |
| **2: Smart and Sustainable Corridors Specific Plan (SSCP)** | **Kickoff / Corridors Plan Management** | **Existing Conditions Assessment**<br>a. Economic Assessment<br>b. Existing Conditions Opportunities Report<br>c. Ongoing Community Engagement | | **Draft Concepts** | | **Draft Corridors Plan**<br>a. Community Workshop<br>b. Ongoing Engagement | | **Public Review**<br>a. Planning Commission discussion/workshop<br>b. City Council discussion/workshop | | **Adopted Corridors Plan** |
| **3: South Morro Hills Community Plan** | **Kickoff / Community Plan Management** | **Existing Conditions Assessment**<br>a. Market Analysis Memo<br>b. Case Studies | **Community Plan Framework/ Key Goals** | | **Draft Community Plan**<br>a. Community Workshop<br>b. Ongoing Engagement | | | **Public Review**<br>a. Planning Commission workshop<br>b. City Council workshop | | **Adopted Community Plan** |

DYETT & BHATIA
Urban and Regional Planners